


Project Alpha - Status Report

1. Overview

Project Alpha is a customer onboarding automation initiative. It kicked off in January with a planned budget of \$220,000 and a team of 7 engineers. The project lead is Priya Nair, and the delivery methodology is Agile with two-week sprints. The client is a mid-size regional bank seeking to reduce manual account-opening steps from 12 to 3.

As of the latest review, the project is tracking slightly over budget due to additional integration work with the legacy billing system. The team has flagged this as a Medium risk item and is monitoring it weekly with the sponsor.


2. Quarterly Budget Spend



Exact quarterly figures are shown only in the chart above, not restated in text.

3. Team Allocation

Project Alpha - Team Allocation (7 people)



Team split by function is shown only in the pie chart above.

4. Key Stakeholders

Role	Name	Involvement
Project Lead	Priya Nair	Daily
Sponsor	Karan Shah	Weekly
Client Contact	Meera Iyer (Regional Bank)	Bi-weekly
QA Lead	Deepak Rao	Daily

5. Risks and Mitigation

The primary open risk is the legacy billing system integration, currently rated Medium. A secondary risk is vendor delay on the identity-verification API, rated Low. No Critical or High risks are currently open on Project Alpha.

6. Next Milestone

The next milestone is the UAT sign-off with the client, targeted for the end of Q4. The project is currently on track to hit this date.