


# Project Delta - Status Report

## 1. Overview

Project Delta is a core banking API migration project, moving a regional bank's transaction processing layer onto a modern microservices architecture. It is led by Rohan Verma, with a team of 6 engineers, using Agile with three-week sprints. The contract is Fixed-Price at \$180,000.

At kickoff, Project Delta was rated **Low** risk, with no significant concerns raised during the first monthly review. Following the most recent monthly review, however, the project's current overall risk rating is **High**. A penetration test conducted ahead of the planned release uncovered a critical authentication-bypass vulnerability in the new API gateway, which must be remediated and re-verified before the release window can proceed.

## 2. Risk Score by Monthly Review



Monthly risk-score inputs are shown only in the chart above. The current overall risk rating (High) is stated in Section 1 and reflects the latest review, not an average of all three months.

## 3. Penetration Test Findings

| Finding                                        | Severity | Status |
|------------------------------------------------|----------|--------|
| Authentication bypass in API gateway           | Critical | Open   |
| Verbose error messages leaking stack traces    | Medium   | Fixed  |
| Rate limiting missing on login endpoint        | High     | Open   |
| Expired TLS certificate on staging environment | Low      | Fixed  |

#### **4. Recommendation**

Given the Critical finding, the planned release is paused until the authentication-bypass vulnerability is remediated and independently re-verified by the security team. The project sponsor has been notified and daily stand-ups now include a dedicated security-remediation update.