


Project Epsilon - Status Report

1. Overview

Project Epsilon is a data warehouse modernization project for a national retail chain, consolidating five regional sales databases into a single cloud data warehouse. It is led by Sanjay Kulkarni, with a team of 6, using a Hybrid (Waterfall plus Agile) methodology. The approved budget is \$260,000.

Project Epsilon is currently rated **Medium** risk, primarily due to schema mismatches discovered between three of the five source regional databases. A remediation plan is in progress with the data architecture team.

2. Budget Burn-down



Exact planned and actual spend figures by quarter are shown only in the chart above, not restated in text.

3. Team Roster

Role	Name	Involvement
Project Lead	Sanjay Kulkarni	Daily
Data Architect	Neha Joshi	Daily
QA Lead	Priya Nair	Weekly
Sponsor	Vikram Desai	Bi-weekly

4. Notes

This document deliberately reuses the name "Priya Nair" from Project Alpha, but in a different role (QA Lead here, versus Project Lead in Project Alpha) and on an entirely different project. This document exists to test cross-document entity scoping: confirming the assistant attributes the correct role and project to Priya Nair based on which document is being queried, rather than merging her role across projects.

5. Next Milestone

The next milestone is schema reconciliation sign-off across all five source databases, targeted for next month.