

Project Zeta - Status Report

1. Overview

Project Zeta is an employee self-service HR portal rollout for a manufacturing company, replacing paper-based leave and payroll requests. It is led by Ananya Pillai, with a team of 5, using Agile with two-week sprints. The approved budget is Rs. 1,85,00,000 (INR), funded internally with no external client.

The team has been collecting change requests from the pilot user group at two plants and adjusting the rollout plan accordingly. Adoption among the pilot group is at 74% after the first two weeks.

2. Change Request Log

CR ID	Description	Requested By	Status
CR-101	Add multi-language support (Hindi, Telugu)	Pilot Group - Plant A	In Progress
CR-102	Allow half-day leave requests	Pilot Group - Plant B	Open
CR-103	Show payslip download history	HR Operations	Done
CR-104	Add manager delegation for approvals	Pilot Group - Plant A	Open

3. Notes

This document intentionally contains no explicit risk-rating statement anywhere in the text (no "Low risk", "Medium risk", or "High risk" sentence), and no chart. It exists to test whether the assistant correctly reports that a risk rating is not specified for Project Zeta, rather than inferring or inventing one from the change-request activity. The budget is also stated in INR rather than USD, to test currency handling across documents.

4. Next Milestone

The next milestone is expanding the pilot group to two additional plants. The timeline for this expansion is still being finalized with plant operations leads.