


Project Gamma - Status Report

1. Overview

Project Gamma is a data-migration project moving a legacy inventory system to a cloud-based platform. It is led by Fatima Sheikh, with a team of 9 across engineering and data operations. The contract type is Time and Materials, with an approved budget ceiling of \$410,000.

Project Gamma is currently rated High risk. Testing has fallen behind schedule due to data quality issues in the source system, and the UAT phase has barely started.

2. Milestone Completion



Exact completion percentages are shown only in the chart above.

3. Open Issues

Issue	Severity	Owner
Source data has ~8% duplicate records	High	Data Ops
Cloud environment access delayed for 2 engineers	Medium	IT
UAT test plan not yet finalized	Medium	QA Lead

4. Recommendation

Given the High risk rating and the data quality findings, it is recommended that Project Gamma receive weekly (not bi-weekly) sponsor review until the UAT test plan is finalized and the duplicate-record issue is resolved.