


Project Beta - Status Report

1. Overview

Project Beta is a mobile app redesign project for an internal HR tool. It has a team of 4 designers and developers, led by Arjun Mehta. The project uses a Waterfall methodology and has a fixed-price contract of \$95,000.

Project Beta is currently rated Low risk overall. All milestones to date have been delivered on schedule, and stakeholder engagement was rated high in the most recent survey.

2. Weekly Risk Score Trend



Weekly risk score values are shown only in the chart above, not restated in text.

3. Delivery History

Milestone	Planned Date	Actual Date	Status
Wireframes	Week 2	Week 2	On time
Visual Design	Week 5	Week 5	On time
Dev Build 1	Week 9	Week 8	Early
Internal Review	Week 11	Week 11	On time

4. Notes

There is no team-allocation chart in this document. This document exists to test multi-document retrieval and scoping: confirming the assistant can tell Project Alpha and Project Beta apart, and doesn't attribute Beta's low risk rating to Alpha or vice versa.